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1.    Background  
A four-year multi-phase KY Broadband Planning Project lasting through 2014 was envisioned to 
enable realization of broadband availability and utilization goals in the Commonwealth of 
Kentucky, specifically to maximize affordable access and sustainable adoption and utilization of 
broadband by Kentucky Commonwealth citizens and businesses. Phase I of the Project- 
Outreach and Data Collection – began in 2011 and continued through early 2012. The initial 
phase was developed to engage regional stakeholders in promoting broadband adoption and 
utilization, and to collect the data necessary to evaluate the state of broadband in the 
Commonwealth of Kentucky. Phase II of the Project- Data Analysis, Reporting and Planning – 
began early 2012 with a focus on the development of regional broadband plans using the data 
collected in Phase I to further the goal of access to affordable broadband service, adoption and 
utilization by Commonwealth citizens. This Strategic Plan Framework sets the stage for the final 
Statewide Strategic Plan in early 2012. The Statewide Strategic Plan will incorporate those 
regional broadband plans - called Project Area Work Plans - for each of five Project Areas of 
broadband focus that will be selected during Phase II of the Project. 

The current administration’s National Broadband Plan has targeted that every American should 
have access to affordable broadband service by the year 2020. NTIA’s State Broadband Data 
and Development Grant Program Notice of Funds Availability, Docket No. 0660- ZA (July 8, 
2009), defines broadband as a:  

two-way data transmission to and from the Internet with advertised speeds of at 
least 768 kilobits per second (kbps) downstream and at least 200 kbps upstream 
to end users, or providing sufficient capacity in a middle mile project to support 
the provision of broadband service to end users. 

The broader Commonwealth of Kentucky Broadband Planning Program derives from the 
American Recovery and Reinvestment Act (ARRA) of 2009 funding under the State Broadband 
Data and Development (SBDD) Program, now known as the State Broadband Initiative (SBI), 

administered by the National Telecommunications and Information Association (NTIA) of the 
U.S. Department of Commerce, to support certain projects across a five-year period from 
01/01/2010 to 12/31/2014. In Kentucky, the Project is the American Recovery and 
Reinvestment Act - SBDD - Commonwealth of Kentucky Office of Technology.  Kentucky’s 
Commonwealth Office of Technology (COT) was Kentucky‘s designated recipient for the NTIA 
grant for the SBDD program. 

In the execution of the Data Analysis, Reporting and Planning phase of the project, the focus is 
on working with the identified stakeholders and utilizing the data collected in the first phase to 
develop comprehensive regional broadband plans in each of five targeted Project Areas. 
Equipped with information on unserved and underserved areas; with reasons for lack of 
broadband adoption; with broadband promotion, adoption, and utilization plans; and with 
policy and investment strategies, the regional stakeholder groups can become vehicles for 
promoting and facilitating broadband adoption and utilization throughout the Commonwealth 
of Kentucky. These regional stakeholder groups are expected to be in each of the five targeted 
Project Areas, and will be called Project Area Working Groups.  

http://www.broadband.gov/plan/
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2.    Mission Statement  

The mission of the Kentucky Broadband Planning Project is to accelerate the expansion of 
sustainable broadband access, adoption and utilization in the Commonwealth of Kentucky by 
determining the characteristics of sustainable adoption in Kentucky, and promoting the value of 
broadband to improve the lives of citizens. 

3.    Strategic Objectives 
Four strategic objectives have been established for the Project.  
1) Identify up to five specific areas of need in the Commonwealth - called Project Areas - and 

develop a targeted approach for addressing broadband access, adoption and utilization in 
these targeted areas. 

2) In support of the NTIA SBI goal of encouraging sustainable adoption of broadband, 
determine the characteristics of sustainable adoption and utilization in the Commonwealth 
of Kentucky.  

3) In support of NTIA and the Commonwealth’s mutual economic development goals, target 
broadband planning in the selected Project Areas towards utilizing the Internet as an engine 
for ongoing innovation and economic growth. 

4) Target broadband planning in the selected Project Areas towards improving the lives of 
Commonwealth citizens in ways that include: healthcare, workforce development, 
education, to government services, and business development. 

4.    Regions 
The state will be divided into four or five contiguous geographic areas that when combined 
comprise the whole state. Initial Regions will consist of two or more Area Development Districts 
(ADDs), with no ADD belonging to more than one Region. The Regions and their boundaries will 
be defined jointly by the ADDs and OBOD in the first week of May. Once defined, the Regions 
will be identified in this section of the Statewide Strategic Plan. 

5.    Project Areas 

5.1. Project Area Selection Process 
Up to five Project Areas that will become the focus for further analysis, planning, and outreach 
will be identified and designed during the May 31, 2012 Central Planning Session (CPS) based 
on following criteria:  

1. Relative Broadband Performance (one or more of the following): 

 Poor connectivity, based on Baker maps of un- and under-served areas 

 Low adoption, based on recognized adoption demographic criteria 

 Poor utilization, based on SNG DEi scores  
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2. Commitment and Capacity of stakeholders 

 Commitment to participate, provide resources (leadership, stakeholders, institutional 
capacity) 

 Capacity to assist in development of deliverables  

 Capacity to follow through with broadband initiatives 

3. Potential for Change 

 Priority issues can be impacted by local and regional resources 

 Changes are measurable, meaningful and appropriate 

5.2. Project Area Priorities 
Project Area Priorities will be determined during the May 31, 2012 Central Planning Session 
(CPS), to assist in selection of the Project Areas. Sectors and geographies will be examined for 
consideration of which gaps in broadband utilization or adoption may be selected for targeted 
focus, and priorities for planning and outreach will be established. Those priorities will be 
identified in this section of the Statewide Strategic Plan.   

5.3. Selected Project Areas 
The Projected Areas selected during the Central Planning Session will be identified in this 
section of the Statewide Strategic Plan.  

6.   Scope of Work Documents for each Project Area 
Project Area Scope of Work documents that include priority issues and geographic boundaries 
will be developed during the Central Planning Session for each Project Area. Those Project Area 
Scope of Work Documents will be provided in this section of the Statewide Strategic Plan.  

7.   Broadband Profiles for each Project Area 
Broadband Profiles that provide detailed analysis and recommendations at the Project Area 
level will be developed for each Project Area. The profiles will focus on issues and sectors 
identified in the Central Planning Session. The Project Area Broadband Profiles will be provided 
in this section of the Statewide Strategic Plan. 

8.    Metrics for each Project Area 
Metrics for measuring success of project execution against project planning and goals will be 
defined, as will the means of measurement for each of the Project Areas, based on the 
broadband profiles and scope of work parameters. Once defined, the metrics for each of the 
Project Areas will be provided in this section of the Statewide Strategic Plan.  

9.    Work Plans for each Project Area 
Following the Initial Project Area Workshops that will be held in each Project Area in the fall, 
draft work plans for each Project Area will be developed, with an anticipated delivery of 
December 2012. Final versions of Project Area Work Plans will be completed after the Follow-
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up Project Area Workshops in early 2013. The final Project Area Work Plans will include project 
goals, a roadmap for achieving project goals that identifies opportunities, costs and benefits of 
proposed broadband initiatives, and a high-level action plan for implementing the roadmap.  In 
the final Statewide Strategic Plan, the final Project Area Work Plans will replace the earlier draft 
versions in this section.    

10.    Glossary 
Included in this section are definitions for several terms appear in the Strategic Plan. 

Regions The geography of Kentucky will be divided into four or five contiguous geographic 
areas called Regions, that when combined comprise the whole state. Initial Regions will consist 
of two or more ADDs, with no ADD belonging to more than one Region. The Regions and their 
boundaries will be defined jointly by the ADDs and OBOD in May, prior to the Central Planning 
Session. 

Projects Areas are selected geographic areas of focus, targeted for forward-looking broadband 
planning within the Regions, with no more than five total Project Areas.  The Project Areas will 
be selected during the Central Planning Session.  

 A Project Area Scope of Work (SOW) describes the targeted area of focus. It provides priority 
issues, boundaries (geographic or other), next steps and working group members for the 
selected Project Area. One such SOW will be developed for each selected Project Area. 

A Project Area Work Plan will be developed for each Project Area and will include Project 
Goals, a road map that identifies opportunities, costs and benefits of proposed broadband 
initiatives, and a high-level action plan for implementing the road map.  Draft Project Area Work 
Plans will be developed following the Initial Project Area Workshops in the fall with an 
anticipated December 2012 delivery; final Project Area Work Plans will be completed after the 
Follow-up Project Area Workshops in early 2013. 

Potential for Change refers to the potential for a project in a prospective Project Area to 
produce measureable benefits; i.e., changes in broadband availability, adoption, and/or 
utilization in the three-year project period. 

Commitment & Capacity of Stakeholders refers to Region participants who, from a resource 
perspective can be available, and are willing to commit to performing the work required to 
develop and carry out a Project Area work plan that will result in measureable change in 
broadband utilization during the project period. 

Project Area Working Group is that group of individuals committed to working on targeted 
broadband planning and outreach for a selected Project Area, primarily during the second half 
of 2012. 

IPA & FPA Workshops refers to Initial Project Area Workshops and Final Project Area 
Workshops, respectively that will be held in each of the selected Project Areas, with the IPA 
Workshop in the fall, and the FPA Workshop in January 2013.  


